

ADDENDUM NO. 1

County Commission of Jefferson County WWTP Lagoon Decommission, Swale Development, and Sinkhole Remediation Project

To: Potential Bidders
From: K. Joe Knechtel
Date: June 5, 2018
Subject: Addendum No. 1
WWTP Lagoon Decommission, Swale Development, and
Sinkhole Remediation Project
Project No. 0103-17-0430-500

County Commission of Jefferson County is providing Addendum No. 1 to those who attended the pre-bid meeting held at the project site on May 31, 2018 and those holding the bid documents. The following information should be considered by each bidder while preparing bids.

1. The date on which questions are due under Item 7 of the Instruction to Bidders has been revised to June 7, 2018.
2. The dates under Item 12 of the Instruction to Bidders has been revised to be:

Bid Due Date:	June 14, 2018
Evaluate Bids, Select Contractor:	June 21, 2018
Contractor Begins Construction:	July 23, 2018
Construction Complete:	September 28, 2018

3. Questions presented as of June 5, 2018
 - a. Q: How do we remove the liner with sludge on it?
A: Contractor shall be responsible for removal of liner from the sludge and soil and shall be responsible for transporting and disposal of the liner at an approved landfill.
 - b. Q: Do we have a site for waste material?
A: Any materiel that cannot be used by the contractor can be wasted at the adjacent County Commission property, TM# 1 Parcel 1, located immediately adjacent to the northwest of the subject property (see attached map, "Waste Material Site"). Contractor shall spread and stabilize this waste material with seed and mulch.

- c. Q: 90% compaction may be difficult with sludge and time of year (wet weather), is there an allowance for this requirement?
A: 90% compaction requirement will remain.
- d. Q: Is there a requirement for liquidated damages?
A: The Standard Agreement has been revised with an additional Article #5 to cover Time for Completion and Liquidated Damages (see attached).
- e. Q: Are there rain days built into the schedule?
A: The project has been extended to 10 weeks, due date September 28, 2018.
- f. Q: The schedule is only 6 weeks, can the project be extended?
A: The project has been extended to 10 weeks, due date September 28, 2018, but contractor's work shall remain continuous after construction start date.

End of Addendum No. 1